ECO Management Platform (ECOMP) – Product Requirements Document (Standalone SSO)

ECOMP – Seed Template Data (Internal Global Template)

> **Purpose:** This document expresses the **Seed Template Outline** as **structured configuration data** suitable for ingestion into the ECOMP workflow engine.
>
> It is **not customer-visible**, **not code**, and **not a requirements document**.

---

1. Conventions Used

- `id` values are stable logical identifiers (UUIDs may be generated later).
- `level` indicates hierarchy: `milestone | step | substep`.
- `owner_role` uses canonical role names from the PRD.
- `visibility`:
  - `internal_only`
  - `customer_visible`
  - `customer_actionable`
- `gate` objects model Yes/No decision points.
- `projection_milestone` maps internal work to the 6 Customer milestones.

---

2. Global Template Metadata

YAML

```yaml
template:
  template_id: global-eco-template-v1
  name: "Global ECO Internal Workflow"
  version: 1.0
  owner: CM
```

```
  description: "Baseline internal ECO workflow used to instantiate ECO plans"

```

---

3. Projection Milestones (Customer-Facing)

YAML

```yaml
projection_milestones:
  - id: cm-1
    name: "ECO Received & Acknowledged"
    order: 1

  - id: cm-2
    name: "ECO Analysis & Planning"
    order: 2

  - id: cm-3
    name: "BOM / Design Updates"
    order: 3

  - id: cm-4
    name: "First Article / Build Execution"
    order: 4

  - id: cm-5
    name: "Quality Validation & Documentation"
    order: 5

  - id: cm-6
    name: "Final Approval & Release"
    order: 6

```

---

4. Internal Workflow Tasks

Milestone 1 – ECO Intake & Acknowledgement

YAML

```yaml
- id: m1
  level: milestone
  name: "ECO Intake & Acknowledgement"
  projection_milestone: cm-1

  children:
    - id: m1-s1
```

```yaml
      level: step
      name: "ECO Receipt"
      owner_role: TPM
      visibility: customer_visible

    - id: m1-s2
      level: step
      name: "Intake Validation"
      owner_role: TPM
      visibility: customer_actionable
      required_documents:
        - eco_package

```

Milestone 2 – ECO Review & Analysis

YAML

```yaml
- id: m2
  level: milestone
  name: "ECO Review & Analysis"
  projection_milestone: cm-2

  children:
    - id: m2-s1
      level: step
      name: "ECO Package Review"
      owner_role: TPM
      visibility: internal_only

    - id: m2-g1
      level: step
      name: "Sourcing Required?"
      owner_role: TPM
      type: gate
      gate:
        outcomes: [yes, no]

    - id: m2-s2
      level: step
      name: "Source New Parts"
      owner_role: QS
      enabled_when:
        gate: m2-g1
        outcome: yes

    - id: m2-s3
      level: step
      name: "Engineering / Quality Fee Assessment"
      owner_role: TPM
      visibility: internal_only

```

Milestone 3 – BOM & Design Updates

YAML

```yaml
- id: m3
  level: milestone
  name: "BOM & Design Updates"
  projection_milestone: cm-3

  children:
    - id: m3-g1
      level: step
      name: "EBOM Update Required?"
      type: gate
      owner_role: TPM
      gate:
        outcomes: [yes, no]

    - id: m3-s1
      level: step
      name: "Update EBOM"
      owner_role: TPM
      enabled_when:
        gate: m3-g1
        outcome: yes

    - id: m3-g2
      level: step
      name: "MBOM Update Required?"
      type: gate
      owner_role: TPM
      gate:
        outcomes: [yes, no]

    - id: m3-s2
      level: step
      name: "Update MBOM"
      owner_role: TPM
      enabled_when:
        gate: m3-g2
        outcome: yes

    - id: m3-g3
      level: step
      name: "BOM Compliance Check Required?"
      type: gate
      owner_role: TPM

    - id: m3-s3
      level: step
      name: "Perform BOM Compliance Check"
      owner_role: QE
      enabled_when:
        gate: m3-g3
```

```yaml
        outcome: yes

    - id: m3-s4
      level: step
      name: "Finalize Pricing"
      owner_role: QS
      visibility: customer_actionable
      approval_policy: customer_approval

```

Milestone 4 – First Article / Build Execution

YAML

```yaml
- id: m4
  level: milestone
  name: "First Article / Build Execution"
  projection_milestone: cm-4

  children:
    - id: m4-s1
      level: step
      name: "Execute FAT Build"
      owner_role: Engineering

    - id: m4-g1
      level: step
      name: "Issues Identified During Build?"
      type: gate
      owner_role: Engineering

    - id: m4-s2
      level: step
      name: "Correct Build Issues"
      owner_role: Engineering
      enabled_when:
        gate: m4-g1
        outcome: yes

    - id: m4-s3
      level: step
      name: "ABI Approval"
      owner_role: Engineering
      visibility: customer_actionable
      approval_policy: customer_approval

```

Milestone 5 – Quality Validation & Documentation

YAML

```yaml
- id: m5
  level: milestone
  name: "Quality Validation & Documentation"
  projection_milestone: cm-5

  children:
    - id: m5-s1
      level: step
      name: "Execute FAI"
      owner_role: Engineering

    - id: m5-g1
      level: step
      name: "Quality Issues Identified?"
      type: gate
      owner_role: QE

    - id: m5-s2
      level: step
      name: "Quality Rework"
      owner_role: QE
      enabled_when:
        gate: m5-g1
        outcome: yes

    - id: m5-s3
      level: step
      name: "Assemble PSW Package"
      owner_role: QE
      required_documents:
        - abi
        - cofc
        - pfmea
        - control_plan
        - fai_evidence

    - id: m5-s4
      level: step
      name: "PSW Approval"
      owner_role: QE
      visibility: customer_actionable
      approval_policy: customer_approval

```

Milestone 6 – Final Release & ECO Closure

YAML

```yaml
- id: m6
  level: milestone
  name: "Final Release & ECO Closure"
```

```yaml
  projection_milestone: cm-6

  children:
    - id: m6-s1
      level: step
      name: "Release to Production"
      owner_role: Engineering

    - id: m6-s2
      level: step
      name: "Close ECO"
      owner_role: TPM

```

---

5. Notes for Engineering

- This structure supports **hierarchical execution**, **conditional gating**, **customer projection roll-ups**, and **per-ECO customization**.
- All tasks are configuration-driven and can be modified per ECO instance subject to governance rules.
- Detailed timing, SLA ranges, and wait-state attribution can be layered onto this data without schema changes.

✅ **This seed template can be loaded as configuration data once the workflow engine and data model are in place.**